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ESTIMATE RUN 05/15/2019

ESTIMATE SUMMARY 11:50:39

CONTID: C22590         ESTIMATE NO: 0003 PROG 2005

PCN: 22590-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 SOUTH GAP: CASTLE ROCK TO MONUMENT PERCENT TIME:

PROJECT NO: NHPP0252-476                  

I-25 SOUTH GAP PACKAGE 2

NAME OF ROAD:  

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING

P.O. BOX 220 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PLAIN WI 53577     (608)546-2311 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 109,795,652.92 PARTICIPATING $ $ 3,954,146.73

AWARD PROJECT AMT: 104,131,317.37 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
468,422.39

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -108,781.09

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

7.54

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10.64%

98,118,701.56

3,954,146.73

4,422,569.12

4,313,788.03

$

$

$

$

11,676,951.36

0.00

11,676,951.36

468,422.39

12,145,373.75

-214,470.84

0.00

11,930,902.91

0.00

AMOUNT DUE 11,930,902.91 4,313,788.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 4,313,788.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EL PASO

  

70.0 TIME ALLOW: 8/30/2021 ??:??:??

ORIG TIME ALLOW: 8/30/2021 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/15/2019

02/15/2019

04/25/2019

12/21/2018

02/01/2019

02/13/2019

02/15/2019
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PCN: 22590-BID    ESTIMATE RUN 05/15/2019

PROJECT: NHPP0252-476                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:50:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.086

-0.086

201-00001  
 

0.000.000

-10,528.98

0.500

ACRE

122,430.00000

0006 Clear and Grub 0.000

0.361

201-00000  
 

44,197.230.361

44,197.23

1.000

L S 

122,430.00000

0010 *Removal of Tree 300.000

234.000

202-00010  
 

232,690.50534.000

101,965.50

534.000

EACH

435.75000

0015 *Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

10.000

EACH

1,008.00000

0020 *Removal of Inlet 0.000

2.000

202-00019  
 

1,974.002.000

1,974.00

40.000

EACH

987.00000

0025 *Removal of Concrete Box Culvert 0.000

0.000

202-00020  
 

0.000.000

0.00

3.000

EACH

18,301.50000

0030 *Removal of Manhole 0.000

0.000

202-00021  
 

0.000.000

0.00

2.000

EACH

2,313.15000

0035 *Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

740.000

SY  

20.48000

0040 *Removal of Pipe 0.000

411.500

202-00035  
 

10,801.88411.500

10,801.88

4,487.000

LF  

26.25000

0045 *Removal of End Section 0.000

8.000

202-00037  
 

2,116.808.000

2,116.80

31.000

EACH

264.60000

0050 *Removal of Delineator 103.000

70.000

202-00090  
 

185.11173.000

74.90

525.000

EACH

1.07000
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PCN: 22590-BID    ESTIMATE RUN 05/15/2019

PROJECT: NHPP0252-476                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:50:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Grinding And Texturing Concrete Pavement 0.000

0.000

202-00170  
 

0.000.000

0.00

400.000

SY  

22.44000

0060 *Removal of Concrete Pavement 0.000

17.280

202-00210  
 

119.4017.280

119.40

12,020.000

SY  

6.91000

0065 *Removal of Asphalt Mat 400.700

2,343.800

202-00220  
 

23,081.252,744.500

19,711.36

67,326.000

SY  

8.41000

0070 *Removal of Asphalt Mat (Planing) (2") 0.000

0.000

202-00240  
 

0.000.000

0.00

247,234.000

SY  

2.78000

0075 *Removal of Asphalt Mat (Planing) (Special)  3. 5" 0.000

0.000

202-00240  
 

0.000.000

0.00

14,048.000

SY  

4.67000

0080 *Removal of Asphalt Mat (Planing) (Special) 8" 0.000

0.000

202-00246  
 

0.000.000

0.00

30,286.000

SY  

8.40000

0085 *Removal of Rumble Strips 0.000

0.000

202-00248  
 

0.000.000

0.00

0.000

LF  

2.73000

0090 *Removal of Pavement Marking 20,410.000

10,499.000

202-00250  
 

28,127.1930,909.000

9,554.09

197,625.000

SF  

0.91000

0095 *Removal of Light Standard 3.000

3.000

202-00700  
 

4,844.706.000

2,422.35

55.000

EACH

807.45000

0100 *Removal of Light Standard Foundation 0.000

6.000

202-00705  
 

4,844.706.000

4,844.70

55.000

EACH

807.45000

0105 *Removal of Closed Circuit Television Pole 0.000

0.000

202-00715  
 

0.000.000

0.00

6.000

EACH

971.25000
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PCN: 22590-BID    ESTIMATE RUN 05/15/2019

PROJECT: NHPP0252-476                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:50:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Removal of Closed Circuit Camera 0.000

0.000

202-00720  
 

0.000.000

0.00

1.000

EACH

341.25000

0115 *Removal of Luminaire 0.000

2.000

202-00750  
 

808.502.000

808.50

55.000

EACH

404.25000

0120 Removal of Overhead Sign Structure 0.000

0.000

202-00805  
 

0.000.000

0.00

1.000

EACH

5,242.09000

0125 *Removal of Ground Sign 27.000

35.000

202-00810  
 

2,643.6862.000

1,492.40

212.000

EACH

42.64000

0130 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

9.000

EACH

53.30000

0135 *Removal of Pull Box 5.000

9.000

202-00827  
 

3,234.0014.000

2,079.00

82.000

EACH

231.00000

0140 Removal of Impact Attenuator 0.000

0.000

202-00895  
 

0.000.000

0.00

1.000

EACH

1,063.42000

0145 *Removal of Concrete Footing 0.000

0.000

202-00900  
 

0.000.000

0.00

10.000

EACH

692.90000

0150 *Removal of Guardrail Type 3 6,443.000

819.500

202-01130  
 

30,066.757,262.500

3,392.73

42,083.000

LF  

4.14000

0155 *Removal of Guardrail Thrie Beam 362.500

0.000

202-01135  
 

1,613.13362.500

0.00

2,817.000

LF  

4.45000

0160 *Removal of Guardrail Type 7 0.000

2,056.210

202-01170  
 

47,498.452,056.210

47,498.45

3,171.000

LF  

23.10000
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PCN: 22590-BID    ESTIMATE RUN 05/15/2019

PROJECT: NHPP0252-476                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:50:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Removal of Tensioned Cable Barrier 0.000

0.000

202-01200  
 

0.000.000

0.00

12,421.000

LF  

3.33000

0170 *Removal of End Anchorage 13.000

0.000

202-01300  
 

16,917.6813.000

0.00

23.000

EACH

1,301.36000

0175 *Clean Culvert (18"-24" Pipe) 0.000

0.000

202-04008  
 

0.000.000

0.00

2,344.000

LF  

17.85000

0180 *Clean Culvert (25"-48" Pipe and CBC < 4'x4') 0.000

0.000

202-04008  
 

0.000.000

0.00

2,057.000

LF  

25.20000

0185 *Clean Culvert (CBC > 4'x4') 0.000

0.000

202-04008  
 

0.000.000

0.00

561.000

LF  

39.90000

0190 *Sawing Concrete (Special) 0.000

900.000

202-05019  
 

4,725.00900.000

4,725.00

8,240.000

LF  

5.25000

0195 *Sawing Asphalt Material (10 Inch) 13,980.000

9,541.000

202-05030  
 

74,091.1523,521.000

30,054.15

136,227.000

LF  

3.15000

0200 *Unclassified Excavation (Special) 0.000

0.000

203-00040  
 

0.000.000

0.00

12,319.000

CY  

18.69000

0205 *Unsuitable Material 0.000

6,339.010

203-00050  
 

306,174.186,339.010

306,174.18

6,339.010

CY  

48.30000

0210 *Embankment Material (Complete In Place) 7,807.720

-7,807.720

203-00060  
 

0.000.000

-93,692.64

7,807.720

CY  

12.00000

0211 Emb Matl (CIP) 0.000

77,568.470

203-00060  
 

961,849.0377,568.470

961,849.03

399,947.000

CY  

12.40000
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PCN: 22590-BID    ESTIMATE RUN 05/15/2019

PROJECT: NHPP0252-476                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:50:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Borrow (Complete In Place) 0.000

79.350

203-00210  
 

2,391.6179.350

2,391.61

9,666.000

CY  

30.14000

0220 *Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

200.000

HOUR

152.25000

0225 *Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

100.000

HOUR

200.90000

0230 *Potholing 0.000

16.000

203-01597  
 

3,357.9216.000

3,357.92

1,200.000

HOUR

209.87000

0235 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

100.000

HOUR

51.04000

0240 *Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

160.000

CY  

15.54000

0245 *Shoring (Area 29) 0.000

0.000

206-01809  
 

0.000.000

0.00

0.000

L S 

30,660.00000

0250 *Shoring (Area 30) 0.000

0.000

206-01810  
 

0.000.000

0.00

1.000

L S 

141,645.00000

0255 *Shoring (Area 31) 0.000

1.000

206-01811  
 

47,349.231.000

47,349.23

1.000

L S 

47,349.23000

0260 *Shoring (Area 32) 0.000

0.000

206-01812  
 

0.000.000

0.00

1.000

L S 

348,074.24000

0265 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

57,467.000

CY  

6.72000
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PCN: 22590-BID    ESTIMATE RUN 05/15/2019

PROJECT: NHPP0252-476                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:50:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Stockpile Topsoil 4,649.820

15,749.460

207-00210  
 

111,380.0720,399.280

85,992.05

57,467.000

CY  

5.46000

0275 *Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

656.000

CY  

18.90000

0280 *Stockpile Wetland Topsoil 0.000

73.830

207-00310  
 

1,279.4773.830

1,279.47

656.000

CY  

17.33000

0285 *Erosion Log Type 1 (12 Inch) 11,780.000

6,131.000

208-00002  
 

86,331.0217,911.000

29,551.42

44,880.000

LF  

4.82000

0290 *Erosion Log Type 1 (20 Inch) 80.000

1,840.000

208-00013  
 

12,864.001,920.000

12,328.00

28,380.000

LF  

6.70000

0295 *Silt Fence 3,241.000

4,330.000

208-00020  
 

8,100.977,571.000

4,633.10

40,280.000

LF  

1.07000

0300 *Silt Fence (Reinforced) 0.000

326.000

208-00021  
 

1,030.16326.000

1,030.16

10,000.000

LF  

3.16000

0305 *Sediment Trap 0.000

0.000

208-00033  
 

0.000.000

0.00

22.000

EACH

4,095.00000

0310 *Aggregate Bag 40.000

204.000

208-00035  
 

915.00244.000

765.00

47,520.000

LF  

3.75000

0315 *Rock Check Dam 0.000

5.000

208-00041  
 

4,553.605.000

4,553.60

60.000

EACH

910.72000

0320 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

9,091.53000
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PCN: 22590-BID    ESTIMATE RUN 05/15/2019

PROJECT: NHPP0252-476                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:50:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 Pre-fabricated Concrete Washout Structure 0.000

5.000

208-00046  
 

26,092.705.000

26,092.70

8.000

EACH

5,218.54000

0330 *Temporary Slope Drain 0.000

0.000

208-00060  
 

0.000.000

0.00

1,280.000

LF  

11.25000

0335 *Vehicle Tracking Pad 1.000

4.000

208-00070  
 

16,275.005.000

13,020.00

5.000

EACH

3,255.00000

0340 *Maintenance Aggregate (Vehicle Tracking Pad) 0.000

0.000

208-00071  
 

0.000.000

0.00

750.000

CY  

73.50000

0345 Pre-fabricated Vehicle Tracking Pad 2.000

1.000

208-00075  
 

54,203.913.000

18,067.97

3.000

EACH

18,067.97000

0350 Pre-fabricated Vehicle Tracking Pad (Reset) 0.000

0.000

208-00075  
 

0.000.000

0.00

15.000

EACH

1,437.66000

0355 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

500.000

HOUR

49.99000

0360 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

500.000

HOUR

97.53000

0365 *Sweeping (Sediment Removal) 15.500

92.500

208-00106  
 

16,961.40108.000

14,527.13

2,100.000

HOUR

157.05000

0370 Erosion Control Management 0.060

0.030

208-00200  
 

102,705.250.090

34,235.08

1.000

L S 

1,141,169.40000

0375 *Temporary Berms 0.000

0.000

208-00300  
 

0.000.000

0.00

14,445.000

LF  

3.36000
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PCN: 22590-BID    ESTIMATE RUN 05/15/2019

PROJECT: NHPP0252-476                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:50:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

1.000

EACH

2,199.75000

0385 *Reset Luminaire 0.000

0.000

210-00760  
 

0.000.000

0.00

1.000

EACH

231.00000

0390 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

13.000

EACH

58.63000

0395 *Reset Sign Panel (Special) 0.000

5.000

210-00816  
 

17,212.805.000

17,212.80

17.000

EACH

3,442.56000

0400 *Reset Tensioned Cable Barrier 0.000

0.000

210-01190  
 

0.000.000

0.00

44,138.000

LF  

17.59000

0405 *Reset End Anchorage 0.000

0.000

210-01200  
 

0.000.000

0.00

12.000

EACH

6,053.94000

0410 *Modify Manhole 0.000

0.000

210-04015  
 

0.000.000

0.00

1.000

EACH

2,940.00000

0415 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

637.50000

0416 Seeding (Native) (Upland East) 0.000

0.000

212-00006  
 

0.000.000

0.00

14.000

ACRE

653.62000

0417 Seeding (Native) (Upland West) 0.000

0.000

212-00006  
 

0.000.000

0.00

25.000

ACRE

642.90000

0420 *Seeding (Temporary) 0.000

0.000

212-00009  
 

0.000.000

0.00

17.000

ACRE

348.21000
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PCN: 22590-BID    ESTIMATE RUN 05/15/2019

PROJECT: NHPP0252-476                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:50:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 *Seeding (Riparian) 0.000

0.000

212-00022  
 

0.000.000

0.00

4.000

ACRE

1,040.36000

0430 *Seeding (Upland Forest) 0.000

0.000

212-00023  
 

0.000.000

0.00

0.000

ACRE

653.57000

0435 *Seeding (Upland Grassland) 0.000

0.000

212-00024  
 

0.000.000

0.00

0.000

ACRE

642.86000

0440 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

3.000

ACRE

1,178.57000

0445 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

63.000

ACRE

3,053.57000

0450 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

41.000

ACRE

616.07000

0455 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

15,600.000

LB  

2.14000

0460 *Bonded Fiber Matrix 0.000

0.500

213-00150  
 

1,419.640.500

1,419.64

28.000

ACRE

2,839.28000

0465 *Landscape Maintenance (24 Month) 0.000

0.000

214-00005  
 

0.000.000

0.00

1.000

L S 

30,000.00000

0470 *Brush Windrow 0.000

0.000

214-01009  
 

0.000.000

0.00

600.000

LF  

9.10000

0475 *Live Brush Mattress 0.000

0.000

214-01011  
 

0.000.000

0.00

60.000

LF  

17.15000
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PCN: 22590-BID    ESTIMATE RUN 05/15/2019

PROJECT: NHPP0252-476                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:50:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 *Live Brush Fascine 0.000

0.000

214-01012  
 

0.000.000

0.00

150.000

LF  

23.57000

0485 *Live Willow Stakes 0.000

0.000

214-01013  
 

0.000.000

0.00

1,010.000

EACH

3.49000

0490 *Riprap Planting Pocket 0.000

0.000

214-01228  
 

0.000.000

0.00

171.000

EACH

32.14000

0495 *Nursery Stock Deep Rooted Container (DRC # 10)  0.000

0.000

214-01401  
 

0.000.000

0.00

3,345.000

EACH

3.49000

0500 *Nursery Stock Deep Rooted Container (DRC # 60)  0.000

0.000

214-01403  
 

0.000.000

0.00

2,392.000

EACH

6.96000

0505 *Nursery Stock Deep Rooted Container (DRC # 180 ) 0.000

0.000

214-01404  
 

0.000.000

0.00

152.000

EACH

32.14000

0510 Geocell Cellular Confinement System 0.000

0.000

216-00070  
 

0.000.000

0.00

0.000

SY  

52.50000

0515 *Herbicide Treatment 0.000

24.000

217-00020  
 

4,757.2824.000

4,757.28

100.000

HOUR

198.22000

0520 *Wildlife Biologist 23.750

34.625

240-00000  
 

6,504.7358.375

3,858.26

200.000

HOUR

111.43000

0525 *Removal of Nests 8.750

0.000

240-00010  
 

684.348.750

0.00

200.000

HOUR

78.21000

0530 *Netting 0.000

88.900

240-00020  
 

899.6788.900

899.67

1,500.000

SY  

10.12000
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PCN: 22590-BID    ESTIMATE RUN 05/15/2019

PROJECT: NHPP0252-476                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:50:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0535 *Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

54.73000

0536 ABC (CL 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

57,455.000

CY  

54.73000

0540 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

55.810

403-00720  
 

10,288.5755.810

10,288.57

2,155.000

TON 

184.35000

0545 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000.000

0.00

183,458.000

TON 

67.20000

0550 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

70,882.000

TON 

68.78000

0555 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

51,614.000

GAL 

2.84000

0560 *Concrete Pavement (Patching) 0.000

238.040

412-00190  
 

27,184.17238.040

27,184.17

1,370.000

SY  

114.20000

0565 *Concrete Pavement (10 Inch) 0.000

0.000

412-01000  
 

0.000.000

0.00

6,435.000

SY  

85.25000

0570 *Concrete Pavement (13 Inch) 0.000

0.000

412-01300  
 

0.000.000

0.00

400.000

SY  

122.73000

0575 *Geotextile (Weed Barrier) 0.000

0.000

420-00200  
 

0.000.000

0.00

0.000

SY  

10.50000

0580 *Geotextile (Reinforcement) 0.000

0.000

420-00300  
 

0.000.000

0.00

1,500.000

SY  

5.78000
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PCN: 22590-BID    ESTIMATE RUN 05/15/2019

PROJECT: NHPP0252-476                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:50:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0585 *Geogrid Pavement Reinforcement 0.000

0.000

420-00520  
 

0.000.000

0.00

15,920.000

SY  

14.70000

0590 *Drilled Caisson (42 Inch) 0.000

21.300

503-00042  
 

10,823.6021.300

10,823.60

44.000

LF  

508.15000

0595 *Drilled Caisson (48 Inch) 0.000

70.800

503-00048  
 

38,895.4070.800

38,895.40

143.000

LF  

549.37000

0600 *Drilled Caisson (54 Inch) 0.000

28.200

503-00054  
 

17,443.6728.200

17,443.67

214.000

LF  

618.57000

0605 *Manhole Special (Water Quality) 0.000

0.000

604-39000  
 

0.000.000

0.00

0.000

EACH

64,155.00000

0610 *10 Inch Plastic Pipe Sewer (Polyvinyl Chloride ) 0.000

0.000

604-83110  
 

0.000.000

0.00

390.000

LF  

141.75000

0615 *Guardrail Type 3 (6-3 Post Spacing) 0.000

1,200.000

606-00301  
 

31,308.001,200.000

31,308.00

66,668.000

LF  

26.09000

0620 *Guardrail (Special) 0.000

0.000

606-00900  
 

0.000.000

0.00

754.000

LF  

254.78000

0625 *Guardrail Type 9 (Style CA) 0.000

0.000

606-00910  
 

0.000.000

0.00

1,645.000

LF  

100.19000

0630 *Guardrail Type 9 (Style CA) (Special) 0.000

0.000

606-00916  
 

0.000.000

0.00

1,415.000

LF  

73.98000

0632 Guardrail Type 9 (Style CD) (Special) 0.000

0.000

606-00931  
 

0.000.000

0.00

1,287.000

LF  

144.74000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:50:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0635 *Guardrail Type 9 (Style CE) 0.000

0.000

606-00940  
 

0.000.000

0.00

38,101.000

LF  

129.55000

0640 *Guardrail Type 9 (Style CGE) 0.000

0.000

606-00942  
 

0.000.000

0.00

4,723.000

LF  

180.74000

0645 *Guardrail Type 9 (Style CGD) (Special) 0.000

0.000

606-00944  
 

0.000.000

0.00

121.000

LF  

278.76000

0650 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

26.000

EACH

1,008.64000

0655 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

28.000

EACH

2,981.36000

0660 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

8.000

EACH

1,241.97000

0665 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

1.000

EACH

1,180.45000

0670 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

1.000

EACH

1,370.30000

0672 Median Terminal 0.000

0.000

606-01460  
 

0.000.000

0.00

1.000

EACH

6,913.20000

0675 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

25.000

EACH

2,956.97000

0680 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

44.000

EACH

2,324.85000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:50:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0685 *End Anchorage (Tensioned Cable Barrier) 0.000

0.000

606-21010  
 

0.000.000

0.00

3.000

EACH

5,431.37000

0690 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

1,272.000

LF  

2.09000

0695 Fence (Plastic) 2,983.000

1,640.000

607-11525  
 

7,443.034,623.000

2,640.40

15,200.000

LF  

1.61000

0700 *Road Closure Gate 0.000

0.000

607-60620  
 

0.000.000

0.00

2.000

EACH

20,475.00000

0705 *Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

530.000

LF  

37.36000

0710 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

393.000

EACH

14.92000

0715 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

169.000

EACH

17.05000

0720 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

75.000

EACH

18.12000

0725 *Delineator (Type II) (Barrier) 0.000

0.000

612-00022  
 

0.000.000

0.00

276.000

EACH

61.82000

0730 *Delineator (Type III) (Barrier) 0.000

0.000

612-00023  
 

0.000.000

0.00

4.000

EACH

66.10000

0735 *Reflector Strip (6 Inch) 0.000

0.000

612-00075  
 

0.000.000

0.00

3,550.000

EACH

29.85000
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PCN: 22590-BID    ESTIMATE RUN 05/15/2019

PROJECT: NHPP0252-476                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:50:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0740 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

480.000

LF  

13.87000

0745 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

31,000.000

LF  

12.55000

0750 *2 Inch Electrical Conduit (Liquidtight Flexibl e 
Metal) 

0.000

0.000

613-04200  
 

0.000.000

0.00

410.000

LF  

39.38000

0755 *Pull Box (11"x18"x12") 0.000

0.000

613-07011  
 

0.000.000

0.00

120.000

EACH

1,223.25000

0760 *Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

1.000

EACH

1,904.70000

0765 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

313,425.00000

0770 *Luminaire (LED) (Wall Type) (10,000 Lumens) 0.000

0.000

613-13012  
 

0.000.000

0.00

5.000

EACH

1,380.75000

0775 *Luminaire (LED)(20400 lumens) 0.000

0.000

613-13040  
 

0.000.000

0.00

103.000

EACH

948.15000

0780 *Luminaire (LED) (5400 Lumens) 0.000

0.000

613-13065  
 

0.000.000

0.00

2.000

EACH

4,252.50000

0785 *Light Standard Metal (30 Foot) 0.000

0.000

613-34300  
 

0.000.000

0.00

18.000

EACH

2,856.00000

0790 *Light Standard Metal (40 Foot) 0.000

0.000

613-34400  
 

0.000.000

0.00

80.000

EACH

3,602.55000
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PROJECT: NHPP0252-476                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:50:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0795 *Light Standard Metal (40 Foot) (2 Arm) 0.000

0.000

613-34402  
 

0.000.000

0.00

1.000

EACH

4,200.00000

0800 *Light Standard Metal (50 Foot) 0.000

0.000

613-34500  
 

0.000.000

0.00

1.000

EACH

3,780.00000

0805 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

100.000

EACH

1,478.40000

0810 *Light Standard Foundation Special 0.000

0.000

613-40012  
 

0.000.000

0.00

1.000

EACH

1,739.85000

0815 *Lighting Control Center 0.000

0.000

613-50100  
 

0.000.000

0.00

1.000

EACH

11,203.50000

0820 *Lighting Control Center (Install Only) 0.000

0.000

613-50102  
 

0.000.000

0.00

7.000

EACH

2,766.75000

0825 *Secondary Service Pedestal 0.000

0.000

613-50150  
 

0.000.000

0.00

2.000

EACH

7,072.80000

0830 *Temporary Lighting 0.000

0.000

613-50210  
 

0.000.000

0.00

1.000

L S 

160,650.00000

0835 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

138.000

SF  

17.05000

0840 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

3,668.000

SF  

19.99000

0845 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

4,074.000

SF  

34.04000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:50:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0850 *Sign Post (Special) 0.000

0.000

614-00040  
 

0.000.000

0.00

43.000

LF  

63.96000

0855 *Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

0.000.000

0.00

69.000

LF  

52.24000

0860 *Steel Sign Post (W 8x18) 0.000

0.000

614-00818  
 

0.000.000

0.00

59.000

LF  

58.63000

0865 *Steel Sign Post (W 8x21) 0.000

0.000

614-00821  
 

0.000.000

0.00

95.000

LF  

69.29000

0870 *Steel Sign Post (W 10x22) 0.000

0.000

614-01022  
 

0.000.000

0.00

269.000

LF  

74.62000

0875 *Steel Sign Post (W 12x26) 0.000

0.000

614-01226  
 

0.000.000

0.00

41.000

LF  

79.95000

0880 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

287.000

EACH

421.07000

0885 *Steel Sign Support (2-1/2 Inch Round Sch 80) ( Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

104.000

LF  

26.65000

0890 *Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

0.000.000

0.00

4.000

EACH

1,940.11000

0895 *Concrete Footing (Type 3) 0.000

0.000

614-03003  
 

0.000.000

0.00

4.000

EACH

2,025.39000

0900 *Concrete Footing (Type 4) 0.000

0.000

614-03004  
 

0.000.000

0.00

6.000

EACH

2,131.98000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:50:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0905 *Concrete Footing (Type 5) 0.000

0.000

614-03005  
 

0.000.000

0.00

16.000

EACH

2,345.18000

0910 *Concrete Footing (Type 7) 0.000

0.000

614-03007  
 

0.000.000

0.00

2.000

EACH

2,718.28000

0915 Monotube Overhead Sign Cantilever (16 Inch Diam eter) 0.000

0.000

614-31600  
 

0.000.000

0.00

1.000

EACH

34,747.28000

0917 Monotube Overhead Sign Cant (18 In Dia) 0.000

0.000

614-31800  
 

0.000.000

0.00

1.000

EACH

40,102.28000

0920 Monotube Overhead Sign Cantilever (20 Inch Diam eter) 0.000

0.000

614-32000  
 

0.000.000

0.00

1.000

EACH

42,459.53000

0925 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 0.000

0.000

614-32400  
 

0.000.000

0.00

5.000

EACH

43,959.75000

0930 Monotube Overhead Sign Bridge (20 Inch Diameter ) 0.000

0.000

614-42000  
 

0.000.000

0.00

1.000

EACH

87,046.90000

0935 Monotube Overhead Sign Bridge (24 Inch Diameter ) 0.000

0.000

614-42400  
 

0.000.000

0.00

2.000

EACH

104,651.55000

0940 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

0.000

LF  

0.14000

0945 *Impact Attenuator (Low Maintenance) 0.000

0.000

614-85003  
 

0.000.000

0.00

5.000

EACH

23,253.13000

0950 *20 Inch Welded Steel Pipe 0.000

0.000

619-10200  
 

0.000.000

0.00

110.000

LF  

651.53000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
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CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0955 *Detour Pavement 3,428.100

3,428.000

621-00450  
 

439,887.386,856.100

219,940.48

44,210.000

SY  

64.16000

0960 Detour Drainage Pipe (Class 0) 200.000

174.000

624-20300  
 

53,194.02374.000

24,748.02

1,500.000

LF  

142.23000

0965 *Construction Surveying 0.160

0.053

625-00000  
 

259,699.250.213

64,620.00

1.000

L S 

1,219,245.30000

0970 *Construction Surveying (Hourly) 3.000

15.000

625-00001  
 

3,118.5018.000

2,598.75

300.000

HOUR

173.25000

0975 *Settlement Instrumentation 0.000

0.000

625-00015  
 

0.000.000

0.00

1.000

L S 

71,862.40000

0980 *Mobilization (without Autopay) 0.320

0.025

626-00100  
 

4,527,923.170.345

328,110.37

1.000

L S 

13,124,414.99000

0985 *Public Information Services (Tier I) 0.041

0.016

626-01101  
 

29,707.800.057

8,339.03

1.000

L S 

521,189.55000

0990 *Epoxy Pavement Marking 477.700

118.800

627-00005  
 

46,014.01596.500

9,164.23

1,400.000

GAL 

77.14000

0995 *Pavement Marking Paint (High Build) 0.000

277.830

627-00013  
 

10,118.57277.830

10,118.57

2,800.000

GAL 

36.42000

1000 *Flagging 44.750

249.000

630-00000  
 

7,475.94293.750

6,337.05

8,068.000

HOUR

25.45000

1005 *Uniformed Traffic Control 452.250

386.000

630-00003  
 

82,056.29838.250

37,785.54

3,744.000

HOUR

97.89000
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NO.
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CAT NO0200 ROADWAY 

1010 *Traffic Control Inspection 10.000

3.000

630-00007  
 

1,378.7813.000

318.18

156.000

DAY 

106.06000

1015 *Traffic Control Management (Special) 97.000

80.000

630-00017  
 

176,461.92177.000

79,756.80

2,154.000

DAY 

996.96000

1020 *Courtesy Patrol 0.000

0.000

630-00030  
 

0.000.000

0.00

428.000

DAY 

1,217.78000

1021 Added Item (Day)/ Courtesy Patrol CO #03 31.000

27.000

900-00005  
 

70,631.2458.000

32,880.06

572.000

DAY 

1,217.78000

1025 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

8.000

EACH

795.46000

1030 *Barricade (Type 3 M-A) (Temporary) 1.000

0.000

630-80335  
 

138.651.000

0.00

32.000

EACH

138.65000

1035 *Construction Traffic Sign (Panel Size A) 34.500

6.000

630-80341  
 

1,718.0140.500

254.52

138.000

EACH

42.42000

1040 *Construction Traffic Sign (Panel Size B) 33.000

8.500

630-80342  
 

3,301.3341.500

676.18

180.000

EACH

79.55000

1045 *Construction Traffic Sign (Panel Size C) 2.000

3.000

630-80343  
 

613.755.000

368.25

106.000

EACH

122.75000

1050 *Construction Traffic Sign (Special) 132.000

142.000

630-80344  
 

5,085.44274.000

2,635.52

548.000

SF  

18.56000

1055 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

11.000

EACH

9,015.15000
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REF
NO.

ITEM
NO.

ITEM
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UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE
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THIS

PERIOD

11:50:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1060 *Advance Warning Flashing or Sequencing Arrow P anel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

8.000

EACH

2,068.19000

1065 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

4.000

DAY 

53.04000

1070 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

950.000

EACH

37.12000

1075 *Drum Channelizing Device (With Light) (Flashin g) 0.000

0.000

630-80363  
 

0.000.000

0.00

90.000

EACH

66.29000

1080 *Portable Traffic Speed Monitor 0.000

0.000

630-80367  
 

0.000.000

0.00

4.000

EACH

2,810.61000

1085 Concrete Barrier (Temporary) 27,258.000

10,872.000

630-80370  
 

1,825,283.1038,130.000

520,442.64

107,208.000

LF  

47.87000

1090 Glare Screen (Temporary) 0.000

200.000

630-80378  
 

6,652.00200.000

6,652.00

4,290.000

LF  

33.26000

1095 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

1,120.000

EACH

17.71000

1100 *Tubular Marker 0.000

0.000

630-80384  
 

0.000.000

0.00

20.000

EACH

63.64000

1105 *Delineator (Type I) (Temporary) 0.000

0.000

630-80401  
 

0.000.000

0.00

30.000

EACH

37.12000

1110 *Advanced Warning Flashing or Sequencing Panel (C 
Type) 

0.000

0.000

630-80415  
 

0.000.000

0.00

10.000

DAY 

37.12000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:50:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1115 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

1.000

0.500

630-85006  
 

10,450.671.500

3,483.56

4.000

EACH

6,967.11000

1120 Impact Attenuator (Temporary) 9.500

8.500

630-85010  
 

248,676.3018.000

117,430.48

36.000

EACH

13,815.35000

1125 *Mobile Attenuator 119.000

79.500

630-85041  
 

132,633.73198.500

53,120.31

1,352.000

DAY 

668.18000

1130 *Night Work Lighting 0.250

0.050

632-00000  
 

71,512.120.300

11,918.69

1.000

L S 

238,373.74000

1135 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

1,850,000.000

F A 

1.00000

1140 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

25,000.000

F A 

1.00000

1145 F/A Fuel Cost Adjustment -765.310

-4,635.370

700-70016  
 

-5,400.68-5,400.680

-4,635.37

424,234.690

F A 

1.00000

1150 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

18,400.000

F A 

1.00000

1155 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

425,000.000

F A 

1.00000

1160 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

128,000.000

F A 

1.00000

1165 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

700,000.000

F A 

1.00000
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NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:50:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1170 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

100,000.000

F A 

1.00000

1175 F/A Rail Road License Fee 0.000

0.000

700-70034  
 

0.000.000

0.00

13,600.000

F A 

1.00000

1180 F/A Smart Work Zone 0.000

0.000

700-70034  
 

0.000.000

0.00

300,000.000

F A 

1.00000

1185 F/A Noxious Weed Management 0.000

0.000

700-70035  
 

0.000.000

0.00

10,000.000

F A 

1.00000

1190 F/A Public Information Services 0.000

0.000

700-70035  
 

0.000.000

0.00

25,000.000

F A 

1.00000

1195 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

25,000.000

F A 

1.00000

1200 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1205 F/A Obtain Power from IREA 0.000

0.000

700-70074  
 

0.000.000

0.00

250,000.000

F A 

1.00000

1210 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

75,000.000

F A 

1.00000

1215 F/A Pavement Surface Course Maintenance 0.000

0.000

700-70155  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1220 F/A Erosion Control & Landscape 0.000

0.000

700-70380  
 

0.000.000

0.00

25,000.000

F A 

1.00000



CONTID: C22590         COLORADO DEPARTMENT OF TRANSPORTATION Page 25

PCN: 22590-BID    ESTIMATE RUN 05/15/2019

PROJECT: NHPP0252-476                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:50:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1225 F/A Environmental Health & Safety Management 0.000

5,611.200

700-70589  
 

5,611.205,611.200

5,611.20

45,000.000

F A 

1.00000

1230 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

60,000.000

F A 

1.00000

1235 CDOT Risk Pool 81,774.000

51,570.510

700-71002  
 

133,344.51133,344.510

51,570.51

400,000.000

F A 

1.00000

CAT 10,620,547.523,511,785.5083,379,250.96CURRENT AMT0200 $ $ $

CAT NO0210 DRAINAGE 

0246 Shoring (A 29) 0.000

0.000

206-01809  
 

0.000.000

0.00

1.000

L S 

30,660.00000

0606 MH Spec (Water Quality) 0.000

0.000

604-39000  
 

0.000.000

0.00

6.000

EACH

64,155.00000

1240 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

176.000

CY  

290.85000

1241 Str Excav 0.000

0.000

206-00000  
 

0.000.000

0.00

1,151.000

CY  

15.54000

1242 Str Bkfl (CL 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

950.000

CY  

44.52000

1245 *Shoring (Area 1) 0.000

0.500

206-01781  
 

9,030.000.500

9,030.00

1.000

L S 

18,060.00000

1250 *Shoring (Area 2) 0.000

0.500

206-01782  
 

9,030.000.500

9,030.00

1.000

L S 

18,060.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:50:39

CUMULATIVE
AMOUNT

CAT NO0210 DRAINAGE 

1255 *Shoring (Area 3) 0.000

0.000

206-01783  
 

0.000.000

0.00

1.000

L S 

18,060.00000

1260 *Shoring (Area 4) 0.000

0.250

206-01784  
 

7,061.250.250

7,061.25

1.000

L S 

28,245.00000

1265 *Shoring (Area 5) 0.000

0.330

206-01785  
 

4,643.100.330

4,643.10

1.000

L S 

14,070.00000

1270 *Shoring (Area 6) 0.000

0.000

206-01786  
 

0.000.000

0.00

1.000

L S 

29,295.00000

1275 *Shoring (Area 7) 0.000

0.000

206-01787  
 

0.000.000

0.00

1.000

L S 

26,302.50000

1280 *Shoring (Area 8) 0.000

0.000

206-01788  
 

0.000.000

0.00

1.000

L S 

26,775.00000

1285 *Shoring (Area 9) 0.000

0.000

206-01789  
 

0.000.000

0.00

1.000

L S 

62,790.00000

1290 *Shoring (Area 10) 0.000

0.000

206-01790  
 

0.000.000

0.00

1.000

L S 

37,642.50000

1295 *Shoring (Area 11) 0.000

0.000

206-01791  
 

0.000.000

0.00

1.000

L S 

9,660.00000

1300 *Shoring (Area 12) 0.000

0.500

206-01792  
 

17,272.500.500

17,272.50

1.000

L S 

34,545.00000

1305 *Shoring (Area 13) 0.000

0.500

206-01793  
 

6,352.500.500

6,352.50

1.000

L S 

12,705.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:50:39

CUMULATIVE
AMOUNT

CAT NO0210 DRAINAGE 

1310 *Shoring (Area 14) 0.000

0.500

206-01794  
 

20,370.000.500

20,370.00

1.000

L S 

40,740.00000

1315 *Shoring (Area 15) 0.000

0.000

206-01795  
 

0.000.000

0.00

1.000

L S 

12,705.00000

1320 *Shoring (Area 16) 0.000

0.000

206-01796  
 

0.000.000

0.00

1.000

L S 

36,330.00000

1325 *Shoring (Area 17) 0.000

0.000

206-01797  
 

0.000.000

0.00

1.000

L S 

35,595.00000

1330 *Shoring (Area 18) 0.000

0.000

206-01798  
 

0.000.000

0.00

1.000

L S 

39,585.00000

1335 *Shoring (Area 19) 0.000

0.000

206-01799  
 

0.000.000

0.00

1.000

L S 

38,430.00000

1340 Topsoil (Special) 0.000

0.000

207-00405  
 

0.000.000

0.00

2,650.000

CY  

52.50000

1345 *Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

7.000

EACH

2,625.00000

1350 *Modify Structure 0.000

0.000

210-04025  
 

0.000.000

0.00

7.000

EACH

3,675.00000

1355 *Soil Retention Blanket (Class 1) 0.000

0.000

216-00021  
 

0.000.000

0.00

66,635.000

SY  

2.04000

1360 *Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

0.000.000

0.00

29,111.000

SY  

4.04000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
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CUMULATIVE
AMOUNT

CAT NO0210 DRAINAGE 

1365 *Turf Reinforcement Mat (Class 2) 0.000

0.000

216-00302  
 

0.000.000

0.00

12,285.000

SY  

4.84000

1370 *Turf Reinforcement Mat (Class 3) 0.000

0.000

216-00303  
 

0.000.000

0.00

7,850.000

SY  

5.86000

1375 *Riprap (Special) 0.000

0.000

506-00012  
 

0.000.000

0.00

30.000

EACH

1,470.00000

1380 *Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

0.000

CY  

110.25000

1381 Riprap (6 In) 0.000

23.710

506-00206  
 

4,000.8323.710

4,000.83

2,821.000

CY  

168.74000

1385 *Riprap (12 Inch) 0.000

51.080

506-00212  
 

6,596.9851.080

6,596.98

265.000

CY  

129.15000

1390 *Soil Riprap (12 Inch) 0.000

0.000

506-00412  
 

0.000.000

0.00

1,426.000

CY  

156.45000

1395 *Soil Riprap (24 Inch) 0.000

0.000

506-00424  
 

0.000.000

0.00

0.000

CY  

171.15000

1400 *Concrete Class B 0.000

4.500

601-01000  
 

5,575.504.500

5,575.50

93.000

CY  

1,239.00000

1405 *18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

40.000

603-01185  
 

3,494.4040.000

3,494.40

8,391.000

LF  

87.36000

1410 *24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

304.500

603-01245  
 

36,290.31304.500

36,290.31

2,025.000

LF  

119.18000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:50:39

CUMULATIVE
AMOUNT

CAT NO0210 DRAINAGE 

1415 *30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01305  
 

0.000.000

0.00

241.000

LF  

162.75000

1420 *36 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

256.000

603-01365  
 

54,297.60256.000

54,297.60

2,104.000

LF  

212.10000

1425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

16.000

603-01425  
 

4,351.2016.000

4,351.20

216.000

LF  

271.95000

1430 *48 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01485  
 

0.000.000

0.00

246.000

LF  

260.40000

1435 *54 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01545  
 

0.000.000

0.00

244.000

LF  

334.95000

1440 *18 Inch Reinforced Concrete End Section 0.000

1.000

603-05018  
 

997.501.000

997.50

9.000

EACH

997.50000

1445 *24 Inch Reinforced Concrete End Section 0.000

5.000

603-05024  
 

5,775.005.000

5,775.00

13.000

EACH

1,155.00000

1450 *30 Inch Reinforced Concrete End Section 0.000

1.000

603-05030  
 

1,365.001.000

1,365.00

4.000

EACH

1,365.00000

1455 *36 Inch Reinforced Concrete End Section 0.000

6.000

603-05036  
 

9,765.006.000

9,765.00

19.000

EACH

1,627.50000

1460 *42 Inch Reinforced Concrete End Section 0.000

1.000

603-05042  
 

1,785.001.000

1,785.00

3.000

EACH

1,785.00000

1465 *6x7 Foot Concrete Box Culvert (Precast) 0.000

0.000

603-70607  
 

0.000.000

0.00

104.000

LF  

1,774.50000
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CUMULATIVE
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CAT NO0210 DRAINAGE 

1470 *Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

9.000

EACH

3,990.00000

1475 *Inlet Type C (10 Foot) 0.000

0.000

604-00310  
 

0.000.000

0.00

1.000

EACH

4,725.00000

1480 *Inlet Type D (5 Foot) 0.000

3.600

604-00505  
 

17,766.003.600

17,766.00

22.000

EACH

4,935.00000

1485 *Inlet Type D (10 Foot) 0.000

0.000

604-00510  
 

0.000.000

0.00

3.000

EACH

6,930.00000

1490 *Inlet Type D (15 Foot) 0.000

0.000

604-00515  
 

0.000.000

0.00

1.000

EACH

8,085.00000

1495 *Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

11.000

EACH

9,208.50000

1500 *Vane Grate Inlet (5 Foot) 0.000

0.000

604-25005  
 

0.000.000

0.00

29.000

EACH

7,581.00000

1505 *Vane Grate Inlet (10 Foot) 0.000

0.000

604-25010  
 

0.000.000

0.00

10.000

EACH

8,631.00000

1510 *Vane Grate Inlet (15 Foot) 0.000

0.000

604-25015  
 

0.000.000

0.00

0.000

EACH

10,468.50000

1515 *Vane Grate Inlet (Double) (5 Foot) 0.000

0.000

604-26005  
 

0.000.000

0.00

25.000

EACH

10,153.50000

1520 *Vane Grate Inlet (Double) (10 Foot) 0.000

0.000

604-26010  
 

0.000.000

0.00

0.000

EACH

4,693.50000
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NO.
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CAT NO0210 DRAINAGE 

1521 Vane Grate Inlet (D) (10 Ft) 0.000

0.000

604-26010  
 

0.000.000

0.00

2.000

EACH

12,628.16000

1522 MH Slab Base (Spec) 0.000

0.000

604-30000  
 

0.000.000

0.00

4.000

EACH

4,693.50000

1525 *Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

1.000

EACH

3,360.00000

1530 *Manhole Slab Base (10 Foot) 0.000

0.500

604-30010  
 

2,572.500.500

2,572.50

8.000

EACH

5,145.00000

1535 *Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

0.000.000

0.00

1.000

EACH

8,610.00000

1540 *Manhole Slab Base (20 Foot) 0.000

0.000

604-30020  
 

0.000.000

0.00

0.000

EACH

9,555.00000

1545 *Manhole Slab Base (25 Foot) 0.000

0.000

604-30025  
 

0.000.000

0.00

1.000

EACH

10,290.00000

1550 *Manhole Box Base (Special) 0.000

0.000

604-31000  
 

0.000.000

0.00

3.000

EACH

22,018.50000

1555 *Manhole Box Base (10 Foot) 0.000

0.000

604-31010  
 

0.000.000

0.00

1.000

EACH

14,910.00000

1560 *Manhole Box Base (15 Foot) 0.000

0.000

604-31015  
 

0.000.000

0.00

1.000

EACH

16,905.00000
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PCN: 22590-BID    ESTIMATE RUN 05/15/2019

PROJECT: NHPP0252-476                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:50:39

CUMULATIVE
AMOUNT

CAT NO0210 DRAINAGE 

1565 *Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

0.000.000

0.00

11,780.000

LF  

24.49000

CAT 228,392.17228,392.175,749,296.20CURRENT AMT0210 $ $ $

CAT NO0220 ITS 

1570 *Reset TV Cameras 0.000

0.000

210-00473  
 

0.000.000

0.00

1.000

EACH

5,769.75000

1575 *Reset Closed Circuit Television Pole 0.000

1.000

210-00475  
 

6,125.701.000

6,125.70

5.000

EACH

6,125.70000

1580 *Reset Variable Message Sign 0.000

0.000

210-00820  
 

0.000.000

0.00

1.000

EACH

45,307.50000

1585 *Reset Traffic Signal Pole 0.000

1.000

210-00840  
 

3,081.751.000

3,081.75

1.000

EACH

3,081.75000

1590 *Reset Travel Time Indicator 0.000

0.000

210-00847  
 

0.000.000

0.00

8.000

EACH

4,558.05000

1595 *Reset Traffic Signal Controller Cabinet 0.000

0.000

210-00855  
 

0.000.000

0.00

2.000

EACH

4,620.00000

1600 *Drilled Caisson (24 Inch) 0.000

12.000

503-00024  
 

4,611.6012.000

4,611.60

115.000

LF  

384.30000

1605 *Drilled Caisson (36 Inch) 0.000

18.000

503-00036  
 

3,385.4418.000

3,385.44

18.000

LF  

188.08000

1610 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

32.000

LF  

549.37000
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PROJECT: NHPP0252-476                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:50:39

CUMULATIVE
AMOUNT

CAT NO0220 ITS 

1615 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

18.000

EACH

170.10000

1620 *Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

18.000

EACH

75.60000

1625 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

4,710.000

LF  

13.87000

1630 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

4,000.000

LF  

22.33000

1635 *1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

470.000

LF  

20.19000

1640 *2 Inch Electrical Conduit (Plastic) 0.000

156.000

613-01200  
 

1,957.80156.000

1,957.80

4,025.000

LF  

12.55000

1645 *3 Inch Electrical Conduit (Plastic) 0.000

512.000

613-01300  
 

9,763.84512.000

9,763.84

1,760.000

LF  

19.07000

1650 *Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

5.000

EACH

640.50000

1655 *Pull Box (11"x18"x12") 0.000

1.000

613-07011  
 

1,223.251.000

1,223.25

18.000

EACH

1,223.25000

1660 *Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

15.000

EACH

1,904.70000

1665 *Pull Box (30"x48"x24") 0.000

1.000

613-07040  
 

2,640.751.000

2,640.75

4.000

EACH

2,640.75000
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PROJECT: NHPP0252-476                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:50:39

CUMULATIVE
AMOUNT

CAT NO0220 ITS 

1670 *Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

7.000

EACH

7,072.80000

1675 *Variable Message Sign (Install Only) 0.000

0.000

614-10123  
 

0.000.000

0.00

1.000

EACH

28,460.25000

1680 *Variable Message Sign LED (Overhead) 0.000

0.000

614-10147  
 

0.000.000

0.00

2.000

EACH

120,608.25000

1685 Butterfly Structure 0.000

0.000

614-30110  
 

0.000.000

0.00

1.000

EACH

40,036.46000

1690 Monotube Overhead Sign Bridge (24 Inch Diameter ) 0.000

0.000

614-42400  
 

0.000.000

0.00

1.000

EACH

104,651.55000

1695 *1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

4.000

EACH

358.05000

1700 *CWDM SFP Optic Module 0.000

0.000

614-70028  
 

0.000.000

0.00

12.000

EACH

1,010.10000

1705 *Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

16.000

EACH

97.65000

1710 *Optical Filter 0.000

0.000

614-70032  
 

0.000.000

0.00

20.000

EACH

1,268.40000

1715 *Communications Cabinet (Toll Point) 0.000

0.000

614-72830  
 

0.000.000

0.00

1.000

EACH

14,966.70000

1720 *Communications Cabinet (TYPE 332) 0.000

0.000

614-72830  
 

0.000.000

0.00

3.000

EACH

14,382.90000
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PROJECT: NHPP0252-476                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:50:39

CUMULATIVE
AMOUNT

CAT NO0220 ITS 

1725 *Communications Cabinet (TYPE 332D) 0.000

0.000

614-72830  
 

0.000.000

0.00

0.000

EACH

13,083.00000

1730 *Communications Cabinet (Type 2) 0.000

0.000

614-72832  
 

0.000.000

0.00

3.000

EACH

15,608.25000

1735 *Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

800.000

LF  

8.40000

1740 *Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

0.000.000

0.00

10.000

EACH

12,831.00000

1745 *Piezo (Electric) (Class II) 0.000

0.000

614-73005  
 

0.000.000

0.00

2.000

EACH

10,431.75000

1750 *Traffic Signal-Light Pole Steel 0.000

0.000

614-81000  
 

0.000.000

0.00

1.000

EACH

13,965.00000

1755 *Dedicated Short Range Communications (DSRC) (R oadside
Unit) 

0.000

0.000

614-86010  
 

0.000.000

0.00

7.000

EACH

8,881.95000

1760 *Weigh-In-Motion Station (Type III) 0.000

0.000

614-86734  
 

0.000.000

0.00

1.000

EACH

148,844.85000

1765 *Weather Monitoring System 0.000

0.000

614-86741  
 

0.000.000

0.00

1.000

EACH

89,236.08000

1770 *Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

3.000

EACH

26,353.95000

1775 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

6,575.000

LF  

3.60000
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PCN: 22590-BID    ESTIMATE RUN 05/15/2019
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:50:39

CUMULATIVE
AMOUNT

CAT NO0220 ITS 

1780 *Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

6.000

EACH

739.20000

1785 *Fiber Optic Termination Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

6.000

EACH

1,383.90000

1790 *Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

3.000

EACH

13,322.40000

1795 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

4,272.45000

1800 *Breakaway Tapered ITS Pole Steel (40 Feet) 0.000

0.000

614-87402  
 

0.000.000

0.00

4.000

EACH

11,632.95000

1805 *Fiber Optic Cable (Multi Mode) (12 Strands) 0.000

0.000

614-87413  
 

0.000.000

0.00

3,020.000

LF  

4.04000

1810 *Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

5.000

EACH

3,960.60000

CAT 32,790.1332,790.131,830,299.82CURRENT AMT0220 $ $ $

CAT NO0300 STRUCTURES 

1812 Str Excav 0.000

1,502.000

206-00000  
 

23,341.081,502.000

23,341.08

8,477.000

CY  

15.54000

1813 Str Bkfl (CL 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

10,215.000

CY  

44.52000

1814 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

10,215.000

CY  

8.88000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:50:39

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1815 *Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

3,437.000

SY  

10.98000

1820 Pile Tip 0.000

0.000

502-00460  
 

0.000.000

0.00

162.000

EACH

186.73000

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000

12.000

1,680.0012.000

1,680.00EACH

140.00000

1825 Complete Joint Penetration (CJP) Splice 0.000

0.000

502-00500  
 

0.000.000

0.00

17.000

EACH

1,779.45000

1830 Steel Piling (HP 14x89) 0.000

0.000

502-11489  
 

0.000.000

0.00

10,282.000

LF  

91.75000

1830 MATERIAL ALLOWANCE Steel Str Pile 0.000

720.000

33,001.20720.000

33,001.20LF  

45.83500

1835 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

0.000

LF  

188.08000

1840 Architectural Precast Concrete Panel 0.000

0.000

504-04425  
 

0.000.000

0.00

0.000

SF  

32.42000

1845 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

0.000

CY  

840.00000

1850 Bridge Drain 0.000

0.000

513-00600  
 

0.000.000

0.00

11.000

EACH

4,926.29000

1855 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

8,076.000

SY  

15.91000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:50:39

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1860 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

437.000

SY  

13.02000

1865 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

589.000

LF  

245.61000

1870 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

1,778.000

LF  

27.01000

1875 *Concrete Class D (Bridge) 0.000

7.890

601-03040  
 

5,677.647.890

5,677.64

3,875.000

CY  

719.60000

1875 MATERIAL ALLOWANCE Conc, CL D 0.000

3,867.110

50,239.253,867.110

50,239.25CY  

12.99142

1880 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

214.000

CY  

564.15000

1885 *Structural Concrete Coating 0.000

0.000

601-40301  
 

0.000.000

0.00

17,522.000

SF  

1.45000

1890 *Structural Concrete Coating (Anti-Graffiti) 0.000

0.000

601-40302  
 

0.000.000

0.00

10,602.000

SF  

1.34000

1895 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

3,814.000

LB  

1.06000

1900 *Reinforcing Steel (Epoxy Coated) 0.000

2,596.500

602-00020  
 

3,219.662,596.500

3,219.66

751,337.000

LB  

1.24000

1905 Geocomposite Drain with Pipe 0.000

0.000

605-83002  
 

0.000.000

0.00

0.000

SY  

31.50000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:50:39

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1910 *Guardrail Type 9 (Style CD) (Special) 0.000

0.000

606-00931  
 

0.000.000

0.00

0.000

LF  

144.74000

1915 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

0.000.000

0.00

795.000

LF  

89.87000

1920 *Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

0.000.000

0.00

99.000

LF  

124.89000

1925 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

932.000

LF  

158.81000

1925 MATERIAL ALLOWANCE Bridge Rail 0.000

622.000

45,903.60622.000

45,903.60LF  

73.80000

1930 *Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

0.000.000

0.00

195.000

LF  

51.22000

1935 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

2,138.000

LF  

12.55000

1940 *Prestressed Concrete I (BT54) 0.000

0.000

618-00154  
 

0.000.000

0.00

2,160.000

LF  

253.37000

1940 MATERIAL ALLOWANCE Intermediate Diaphragms 0.000

2,159.998

11,335.782,159.998

11,335.78LF  

5.24805

1945 *Prestressed Concrete Box (Depth Less Than 32 I nches) 0.000

0.000

618-01992  
 

0.000.000

0.00

14,730.000

SF  

56.09000

1950 *Prestressed Concrete Box (Depth 32 Inch Throug h 48 
Inch) 

0.000

0.000

618-01995  
 

0.000.000

0.00

14,728.000

EACH

51.02000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURES 

1950 MATERIAL ALLOWANCE Prestress Girder 0.000

8,983.000

326,262.568,983.000

326,262.56EACH

36.32000

1955 *Shotcrete 0.000

0.000

641-10000  
 

0.000.000

0.00

0.000

SY  

117.86000

1981 Shoring (A 20) 0.000

0.000

206-01800  
 

0.000.000

0.00

1.000

L S 

63,801.42000

1986 Shoring (A 21) 0.000

0.000

206-01801  
 

0.000.000

0.00

1.000

L S 

60,158.60000

1991 Shoring (A 22) 0.000

0.350

206-01802  
 

29,835.010.350

29,835.01

1.000

L S 

85,242.89000

1996 Shoring (A 23 ) 0.000

0.700

206-01803  
 

59,670.020.700

59,670.02

1.000

L S 

85,242.89000

2001 Shoring (A 24) 0.000

0.000

206-01804  
 

0.000.000

0.00

1.000

L S 

123,760.44000

2006 Shoring (A 25) 0.000

0.000

206-01805  
 

0.000.000

0.00

1.000

L S 

34,602.92000

2033 Brdg Rail Ty 7 (Spec) 0.000

0.000

606-10705  
 

0.000.000

0.00

1,573.000

LF  

124.89000

CAT 590,165.80590,165.809,027,184.88CURRENT AMT0300 $ $ $

CAT NO0310 WALLS (Noise, Median, Outside) 

1836 Drilled Caisson (36 In) 0.000

0.000

503-00036  
 

0.000.000

0.00

5,900.000

LF  

188.08000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:50:39

CUMULATIVE
AMOUNT

CAT NO0310 WALLS (Noise, Median, Outside) 

1841 Architectural Precast Concrete Panel 0.000

0.000

504-04425  
 

0.000.000

0.00

57,780.000

SF  

32.42000

1846 Conc S and D Pave 0.000

0.000

507-00000  
 

0.000.000

0.00

30.000

CY  

840.00000

1906 Geocomp Drain (w/ Pipe) 0.000

0.000

605-83002  
 

0.000.000

0.00

445.000

SY  

31.50000

1911 Guardrail Type 9 (Style CD) (Special) 0.000

0.000

606-00931  
 

0.000.000

0.00

292.000

LF  

144.74000

1956 Shotcrete 0.000

0.000

641-10000  
 

0.000.000

0.00

235.000

SY  

117.86000

1960 *Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

19,108.000

CY  

15.54000

1965 *Structure Backfill (Special) 0.000

0.000

206-00050  
 

0.000.000

0.00

880.000

CY  

86.14000

1970 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

27,169.000

CY  

44.52000

1975 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

14,992.000

CY  

8.88000

1980 *Shoring (Area 20) 0.000

0.000

206-01800  
 

0.000.000

0.00

0.000

L S 

63,801.42000

1985 *Shoring (Area 21) 0.000

0.000

206-01801  
 

0.000.000

0.00

0.000

L S 

60,158.60000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:50:39

CUMULATIVE
AMOUNT

CAT NO0310 WALLS (Noise, Median, Outside) 

1990 *Shoring (Area 22) 0.000

0.000

206-01802  
 

0.000.000

0.00

0.000

L S 

85,242.89000

1995 *Shoring (Area 23) 0.000

0.000

206-01803  
 

0.000.000

0.00

0.000

L S 

85,242.89000

2000 *Shoring (Area 24) 0.000

0.000

206-01804  
 

0.000.000

0.00

0.000

L S 

123,760.44000

2005 *Shoring (Area 25) 0.000

0.000

206-01805  
 

0.000.000

0.00

0.000

L S 

34,602.92000

2007 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

6,782.000

SY  

10.98000

2010 *Precast Panel Facing 0.000

0.000

504-04420  
 

0.000.000

0.00

22,200.000

SF  

38.14000

2015 *Soil Nail 0.000

0.000

504-06406  
 

0.000.000

0.00

1,760.000

LF  

38.97000

2017 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

3,834.000

SY  

13.02000

2018 Conc CL D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

3,212.000

CY  

564.15000

2019 Struct Conc Coating 0.000

0.000

601-40301  
 

0.000.000

0.00

156,222.000

SF  

1.45000

2020 *Structural Concrete Coating (Anti-Graffiti) 0.000

0.000

601-40302  
 

0.000.000

0.00

118,429.000

SF  

1.34000
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PERIOD
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AMOUNT

CAT NO0310 WALLS (Noise, Median, Outside) 

2025 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

124,007.000

LB  

1.06000

2030 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

144,853.000

LB  

1.24000

2032 Brdg Rail Ty 7 0.000

0.000

606-10700  
 

0.000.000

0.00

2,953.000

LF  

89.87000

CAT 0.000.008,620,910.69CURRENT AMT0310 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

2035 Field Office (Class 2) 2.500

0.150

620-00002  
 

267,146.132.650

15,121.48

3.000

EACH

100,809.86000

2040 Field Office (Special) 0.370

0.050

620-00005  
 

334,555.050.420

39,827.98

1.000

EACH

796,559.65000

2045 Field Laboratory (Class 2) 0.750

0.050

620-00012  
 

53,632.910.800

3,352.06

1.000

EACH

67,041.14000

2050 Sanitary Facility 3.000

0.200

620-00020  
 

18,144.003.200

1,134.00

4.000

EACH

5,670.00000

CAT 673,478.0959,435.521,188,710.37CURRENT AMT0400 $ $ $

$12,145,373.714,422,569.12$109,795,652.92$CURRENT AMTPROJECT TOTAL


